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RESOLUTION TAA-06-44, AMENDING RESOLUTION TAA-04-11

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve Resolution TAA-06-44, amending the
application for Traffic Congestion Relief Program (TCRP) Project #85 described below.

ISSUE:
The Department requests approval of the following TCRP project application amendment.

Project #85 — Route 56; construct approximately five miles of new freeway alignment between I-5
and I-15 from Carmel Valley to Rancho Penasquitos in the City of San Diego in San Diego County.
Amend application to:

e Redistribute $3,430,000 from Construction to Right of Way (R/W).

e Update the project funding plan.

BACKGROUND:

This project is to construct the new Route 56, which will provide direct connection between I-5 and
I-15. The freeway portion of the project has been completed and the landscaping portion is currently
under construction. TCRP funds, the amount of $3,430,000, were set aside for a future traffic
operations project. However, costs to R/W have increased due to the final condemnation case. The
traffic operations project will be funded in a future STIP cycle.

A concurrent allocation of $3,430,000 for Right of Way is requested under Reference No. 2.6¢.(2).
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RESOLUTION:

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #85 as follows:

Revises:
County District | BREF | TCRP
San Diego 11 85 $ 25,000
Conpletion (FY) Phase 1 Phase3 | 01/02
Phase2 | 04/05 Phase4 | 08/09
Lead Agency: | California Department of Transportation
Implementing: | California Department of Transportation
Description: Route 56; construct approximately five miles of new freeway alignment between I-5 and I-15 from Carmel Valley to
Rancho Penasauitos in the Citv of San Diego in San Diego Countv.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RW [ CON
Prior | 06/07 | 07/08 [ 08/09 [ 09/10 | Beyond| R'W | CON [PA&ED| PS&E [ Supp | Supp
TCRP
Existing [ 25,000] 21,570 3430 10,813 | 14,187
Change 0 3430 (3,430
Proposed | 25,000 | 21,570 | 3,430 14,243 | 10,757
STIP-RIP
Existing | 75,774 75,774 31,590 | 38481 5,703
Change 0
Proposed | 75,774 75,774 31,590 | 38481 5,703
STIP-IIP
Existing | 5823] 5,823 5,823
Change 0
Proposed | 5823] 5,823 5,823
County of San Diego
Existing 888 888 888
Change 0
Proposed 888 888 888
City of San Di
Existing | 11,712] 11,712 9,300 2412
Change | 11,395] 7,125 4270 4270 7,125
Proposed | 23,107 ] 18,837 | 4,270 4270 | 16425 2412
Transnet
Existing | 24,000 | 24,000 24,000
Change 0
Proposed | 24,000 | 24,000 24,000
Total
Existing | 143,197 | 139,767 | 3,430 66,403 | 68,679 8115
Change | 11,395] 7,125| 4270 7,700 [ 3,695 0
Proposed | 154,592 ] 146,892 | 7,700 74,103 | 72,374 8115
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CHAIR AND COMMISSIONERS

TCRP AMENDMENT TAA-06-44

Location Map
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TCRP #85

Description: Route 56; construct approximately five miles of new freeway alignment between -5
and I-15 from Carmel Valley to Rancho Penasquitos in the City of San Diego in San Diego County.
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